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Abstract: Cost and time performance are considered to be the most important aspects in the
construction industry. The exceptional conditions that took place in Iraq since the beginning of the
third millennia had a huge vicious impact on the cost and time performance of local construction
projects. This may represent the principal motivation for the local authorities to enact some four
successive legislations in order to control the performance of the construction industry. In this
research, an evaluation is made to the cost and time performance of local construction projects and
their variation due to the multiple changes in the internal factors that affect project performance, and
changes in the surrounding events include legislative, economic, and security environment during
the period that lasted from 2003 to 2014. Data is collected from 30 governmental projects to conduct
the evaluation. A comprehensive questionnaire is performed to estimate a quantitative value for the
impact of several factors that concern both the owner and the contractor, with special consideration
to their variation through the successive legislation periods. These estimates are, in turn, utilized in a
system dynamics model, in which the project development process is simulated. The final cost and
duration changes in the project are accumulated in the form of stocks to give an indication of the cost
and time performance of the project. The developed model returned a progressive reduction of 10.9%
for the change in project cost and 135.37% for the change in project schedule throughout the eleven
years period.




The construction sector has a strategic role in improving economics in developed countries [1].
However, this sector often suffers from major problems, such as delays, cost overrun, and quality
defects [2]. The main causes of these problems are the changes in construction project [3,4]. Changes
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can be caused by multiple factors and they could be categorized into internal and external factors.
Internal factors are classified into owner related, design related, and contractor related factors. Whereas,
the external factors include changes in issues that related to economic, environment, technology,
politic, legislation, and force majeure [5–7]. The risky circumstances that are caused by terrorism, war,
and instability of politic environment in Iraq give the performance of construction projects special
importance in Iraq after 2003 [8]. Legislations have been changed to reduce the impact of these risky
circumstances on the construction industry [9]. Change in legislation is included in the modification to
many terms that are related to the selection and classification of contractor.
1.2. Literature Review
Construction change is defined as an adjustment to the construction process, including the
program of project, design aspect, or alteration to other existing requirements of project, conditions, or
assumptions [4]. Changes can happen due to many events that contribute to changes in a construction
project [10]. Numerous studies have been carried out on causes of delays and changes in construction
project. The causes of changes can be categorized into external and internal factors. External factors
include unexpected site condition, regulation changes, changes in the authority of decision making,
and unanticipated weather condition [6]. Internal causes of changes can be classified into causes related
to owner, design and contractor [6,7]. By recalling the literature, Iyagba and Ijaola [11] indicated in
their study that the “clients’ additional works and modification to design” were the most important
reasons of change order in both Nigeria and Oman. According to Elawi et al. [12], the factors of
delay that contributed to the majority of time overrun were the acquisition of land, expertise lack
of contractor, re-designing, and line services (haphazard underground utilities). Performance issues
is rather pronounced in the local construction industry due to the special circumstances and tragic
working environment in the wake of the last war in 2003 and its consequences in the following years.
Many governmental projects stumbled and failed to complete due to many reasons, such as politic
environment, economic, and security situation [13].
In order to reduce the impact of these risky events on the construction industry, legislations have
been changed many times during the period from 2003 to 2014 [9]. The changes included many acts,
such as the General Term of the Civil Engineering Contracts, Governmental contracts implementation
Instructions no.1, and the Registry Instructions of Iraqi Contractor (RIC).
Additionally, the ministry of planning made changes in their regulations that concern the
certification of materials source and the regulation for blacklisting contractor who failed to fulfill their
previous obligations [9,14]. These legislations make a suitable enhancement on the time performance
of construction project during the period from 2003 to 2014 [9]. The effects of the legislative changes on
the construction performance could best be observed and quantified through the dynamic modeling,
which is commonly used in construction projects [15]. Project construction is dynamic in nature
and involves many feedback loops that are caused by the rework process [16–18]. These features
cannot be easily explicated using the traditional method or simple statistical analysis [19]. The system
dynamics approach, which was originated by Jay Forrester (1960), has been widely utilized in
modeling construction projects management to describe the complexity of feedback process in project
management [20,21]. In this approach, the system is modeled by a combination of independent variables
that interact with each other in a stable way, where two major characteristics are presented [22,23].
The first is the change of variables over time and the second is the feedback effect [24]. The system is
used to model and enhance the management of the dynamic system by focusing on describing the
component of system in a realistic way [20].
Over the past two decades, several researchers applied system dynamics model in construction
project management. For instance, Ogunlana et al. [25] investigated the strategies of enhancing
the performance of construction project by using the system dynamics model. In another study,
Nasirzadeh and Nojedehi [26] used a system dynamics strategy to model the labor productivity in a
construction project.
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Important researches in system dynamics that deal with issues that are related to changes and
errors in projects, asserting the rework cycle impact on project performance [16,19,27]. Love et al. [3]
used a case study and system dynamics methodology to describe the impact of changes and rework
on the project management system. The authors observed the major factors that influenced the
performance of a project. They found that there is a need to understand how particular dynamics
could delay the performance of a project management system. Lee et al. [28] proposed a framework
to determine the impact of iterative cycle on the performance of concurrent design and construction
projects, and this framework was then integrated with system dynamics model to evaluate the
negative impacts of changes and errors on construction performance. In 2007, Lee and Peña-Mora [29]
concluded that the integration of system dynamics model with other tools can assist the managers in
controlling the error and change in construction project. Motawa et al. [30] used the system dynamics
model to simulate the rework cycle in construction project and evaluate the impact of their changes.
Han et al. [31] studied the dynamic of design defects and their impact on the performance of the
construction project. For this purpose, the authors developed a system dynamics model and concluded
that the model can help to understand the dynamics of design defects and then enhance the progress
of a construction project. For better visualization, a summary of previous studies outcomes is listed to
justify the current study contribution (See Table 1).
Table 1. Comparison between the current study and previous conducted studies.
References Contribution of Research
[3] They used system dynamics model to describe the impact of changes and rework on theconstruction project management.
[28] The developed system dynamics model to measure the impact of iterative cycle on theperformance of concurrent Design and Construction Projects.
[29] They proposed system dynamics model to control error and change in construction project.
[30] They developed system dynamics model to evaluate the impact of rework cycle on theperformance of construction project.
[31] They used system dynamics to understand the dynamics of deign defects and their impacts on theperformance of construction project.
[32] They used system dynamics model to simulate the effect of different strategies and change intraditional construction culture and behavior in construction and demolition waste reduction.
[23]
They developed system dynamics model to assess waste reduction outcome in both design and
construction stage. The research can provide reference in reduction management outcomes of
construction projects and environmental benefits.
[33]
They evaluate the system behavior of the recycling and collection of waste material by using
system dynamics model in a closed loop supply chain. The results showed that can used this
method to investigate the effect of CLSC system before using them in construction project.
Current study
The current study aims to study the impact of changes that related to owner, contractor, design
and changes that happen in the environment during the period 2003 to 2014. System dynamics
was developed to study these changes in more detail and simulate the behavior of project
performance under these circumstances.
1.3. Research Objectives
This study aims to investigate the impact of change causes on the cost and time performance
within the construction industry. These changes include the impact of owner, contractor, design defects,
and modifications that occur in the surrounding legislative, economic, and security environment
over the period 2003 to 2014. A comprehensive questionnaire is conducted on several construction
projects that were established within Iraq region to implement this goal. The system dynamics
model is developed to provide a deep insight perspective to the behaviour of complex process in a
construction project. Additionally, the dynamic system model is performed to evaluate the level of
performance in each legislation period. This is highly essential for construction project sustainability
and management standpoints.
Symmetry 2019, 11, 677 4 of 18
2. Methods
2.1. Introduction
This research aims to investigate the overall cost and time performances of the construction
projects and their behavior under the local abnormal circumstances that started in 2003 until now. The
collected data included 30 projects that belong to government sector where they contribute to the benefit
of the ministry of higher education. These projects are considered as a main project in Diyala University
and are awarded during the period from 2003 until 2014. The reason behind choosing this period is
that the 11 years period witnessed dramatic events that altered the surrounding circumstances in a way
that deeply affected the construction industry. It was deemed reasonable to divide this period into four
sub periods according to the legislative changes that were enacted by the legislative authorities in order
to investigate the variation in the key influencing factors on construction projects, and consequently
on the cost and time performances. This leads to classifying the four successive legislation periods,
as follows: the first 2003–2006, the second 2007–2008, the third 2009–2011, and the fourth 2012–2014.
In this research, the actual variation in projects time duration and the variation in projects cost are
calculated for each project to represent the time and cost performance in all successive periods.
The questionnaire was conducted to give a quantitative estimation to the values of the internal
variables that are represented here by the owner adequacy, contractor adequacy, the design defects,
and the documentation conflicts. In addition, the questionnaire was designed to give an assessment
to the owner impact on plan modifications and the impact of owner and contractor on the project
workflow. Further, the questionnaire is provided a quantitative estimation to the values of the effect of
the risky environment factors on the workflow process. Bear in mind, these factors are represented by
the inflation, terrorism, and budget shortage.
The system dynamics model was developed in this research, in which the progress of the project
is simulated. All of the external variables were dealt with as exogenous factors, while the internal
variables were considered as endogenous factors. These factors were considered to abstract the values
of the questionnaire outcome. All variables were represented as either stock, flow rate or auxiliary that
is linked by influencing arrows. Both time and cost changes were resembled as accumulation stocks
in this model and, by comparing these stocks values with the actual figures, the verification could
be made after calibrating the auxiliary variables. Finally, the sensitivity analyses were conducted to
determine the most effective and most appropriate variable by which the least modification can lead to
the maximum enhancement of the project’s overall performance. The finding of the current could be
highly essential in assisting the decision makers for further modification in contractual terms and the
conditions of cost and time performance.
2.2. Mathematical Formulations
In order to establish the cost and time schedule performances, the following formulas are used:






ii. The time schedule change is the difference between the time used to complete the project and
the contract time [34].
Time change =
total duration− contract time
contract time
× 100% (2)
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2.3. Data Collection
The collected data of the 30 construction projects that were distributed among the four legislative
periods were examined for the cost and time change, according to Equations (1) and (2). Table 2 lists
the results.
Table 2. Cost and time change in each legislation period.
Legislative Period Duration Cost Change % Time Schedule Change %
1 2003–2006 16.85 205.37
2 2007–2008 9.62 156.36
3 2009–2011 8.61 113.1
4 2012–2014 8.53 66.67
In order to obtain a quantitative assessment of the various variables that affect the progress of the
construction projects, a questionnaire was made to this purpose. The questionnaire was distributed
to different populations, which include the managers, engineers, and the main stakeholders of these
projects, about 15 experts whom are involved in each project of the collected survey.
The questionnaire is divided into three parts. The first one is provided data regarding the
personal profile of the surveyed respondents. It contains general information regarding the professions,
educational attainment, engineering specialization, and working experience. The second part provided
a quantitative estimation for the project internal variables, such as owner adequacy, contractor adequacy,
design defects, and documentation conflict. In addition, this part provides assessments to the impact of
owner adequacy on the plan modification and project workflow. Further, the second part contains the
impact of contractor adequacy on the project on the project workflow. The third part of questionnaire
estimated the impact of the risky environment conditions that are represented by inflation, terrorism,
and budget on the project’s workflow. The questionnaire was distributed to pilot study before being
used in the real sample. The size of pilot study ranged between 30 and 50 respondents [35]. The authors
selected 40 respondents that were collected and arranged to discover the problem and identify the
questions that are more ambiguous than others and this helps the authors to take corrective practice
that improve the research process. The questionnaire form included a premeditated range for each
variable assessment and the highest votes of values were obtained from the results of the questionnaire,
as in Tables 3–5.








1 44–55 44–55 6–9 6–7.5
2 56–66 44–55 3–6 2.6–5
3 66–77 56–66 0–3 0–2.5
4 78–88 78–88 0–3 0–2.5
Table 4. Estimated impacts on plan modifications and workflow.
Legislative Period Impact of Owner on thePlan Modification%
Impact of Owner on the
Project Workflow%
Impact of Contractor on
the Project Workflow %
1 0–6 55–66 55–66
2 0–6 55–66 55–66
3 24–30 66–77 66–77
4 12–18 88–100 88–100
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Table 5. Suggested values of the impact of risky environment conditions.
Legislative Period Inflation % Terrorism % Budget Shortage %
1 22–33 11–22 22–33
2 33–44 22–33 33–44
3 55–66 44–55 66–77
4 88–100 77–88 88–100
Figure 1 describes the phases of collection data, questionnaire, and preparation of the input
variable. Figure 1 shows the methodology of research and the variable that used as input to system
dynamics model.
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Figure 2 describes the system dynamics model that was used in this research. The first phase
is the “contracted work”, which represents the value of the total work items that the contractor is
obligated to complete. These items include the original items of the basic contract in addition to the
reinitiated items.
The original items are interred by the flow rate “initial work rate”, which adopt the “Pulse”
function for obtaining the most realistic simulation to the procedure by which the obligation on the
contractor is taking place. Locally, the contractor is given a period of fourteen days to commence the
work and all of his obligations are immediately due [38]. This process could be best simulated by the
“Pulse” function.
On the other hand, the reinitiated items are generated by the following:
1- The accumulated items as obligation on the contractor in the “contracted work” stock is dispersed
through the flow rate “workflow” that convey the tasks or obligations to the “inspection” stock.
2- The initial defects that are mainly related to the original errors either in the bill of quantities
due to miscalculation or estimation or due to discrepancies in designs. These defects are often
discovered at the early beginnings of the project commence [14]. The accumulated values of these
defects are computed in the “initial defects” stock and are reconsidered as obligation items at the
rate of “initial defects correction”, which governs the flow of items between the stocks of “initial
defects” and “contracted work”.
3- The “workflow” rate is affected by the external risky environment factors, such as inflation,
terrorism, and budget shortage, as well as the internal factors, such as owner adequacy and
contractor adequacy, which both vary a great deal according to the legislative period. The effect
of these factors varies with the time ratio, which represents the remaining time divided by the
total contract time.
4- The raw materials to be supplied as well as every work item to be accomplished must be inspected
for quality assurance. This process is simulated in the accumulation in the “inspection” stock
in which the item is either accepted. In this case, it is dispersed through the “accept flow” rate
to the “accepted work” stock and goes on or rejected being transferred through the “rejection”
rate to the “rejected work” stock to be reinitiated once again [39]. The amount of rejected work is
dependent on owner adequacy and contractor adequacy, which legislation constrains.
5- The rejected works simulated by transferring these items to the stoke “rejected work” and then
reinitiating them by issuing by issuing rework orders, as done in the rate “rework orders” by
which these rejected items are flown back to the stock “contracted work”.
6- The stock “accepted work” represents all of the completed and accepted items that are mostly
transferred to the “completed work” stock by the flow rate “accepting rate.
7- The undiscovered requirements that often lately emerge mostly due to neglecting certain aspects
in the design phase or the presence of some sort of conflict between the documents of the contract
that do not materialize until the completion of some stages in the project [14]. Such items usually
arise as a percentage of the accepted work that may require ordering the initiation of the required
items that are represented in the stock “undiscovered errors”. These items are transferred to the
“contracted work” stoke at the rate of the “reprocess order rate”.
8- The change orders that includes all newly added groups of items either due to emerging needs to
augment certain recently completed parts of the project or due to a request by the owner to fulfill
its own requirements.
9- The “completing rate” flows into the stock “completed work” in which all of the competed and
accepted items are accumulated, and no action should be taking on them until the final acceptance,
unless some major change orders are issued that will definitely affect some of the completed and
accepted items.
10- The final stock is the “final acceptance”, in which all of the completed and accepted items are
accumulated after the issuing of the final acceptance certificate of the project. The total cost
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accumulated in this stock represents the final cost of the project and the project legally terminates
when the value of this stock reaches the total summation of the contract cost, plus the total cost of
the additional change orders.
11- The change in time is then determined by subtracting the value of contract duration from the
duration that is required to implement the project that is mathematically calculated in the auxiliary
“conclusion reference”, and the difference is then divided on the value of contract duration [40].
2.5. Model Calibration and Validation
By simulating the system dynamics model, quite a variety of inputs were used to test the
applicability of the model. The outcomes that were obtained from the questionnaire are entered to the
system dynamics model to evaluate the cost and time performance in construction projects.
The results of the model are then compared with the results that were obtained from the collected
data to test the validity of the model. The comparison between these results are tabulated in
Tables 6 and 7.
Table 6. Comparison between actual and simulated cost change.
Legislation Period Actual CostChange %
Simulated Cost
Change % Difference
1 2003–2006 16.85 17.7 0.85%
2 2007–2008 9.62 10.2 0.58%
3 2009–2011 8.61 8.75 0.14%
4 2012–2014 8.53 7.87 0.66%
Average 0.55%
Table 7. Comparison between actual and simulated schedule change.
Legislation Period Actual ScheduleChange %
Simulated Schedule
Change % Difference
1 2003–2006 205.37 196 9.37%
2 2007–2008 156.36 157.36 1%
3 2009–2011 113.1 110.22 2.9%
4 2012–2014 66.67 70.45 3.78%
Average 4.24%
3. Research Results and Discussion
The simulation of the model is visualized using VENSIM PLE software package and the results
revealed the relation between legislation with respect to the internal factors and the impact of variables
on the project performance, as shown in Figures 3 and 4, respectively.
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Figure 4a,b showed the change in the project workflow over the investigated period 2003–2014
under the surrounding environmental factors. The results revealed the huge impact of the events
that were experienced during the study period on the project workflow. These events are decreased
after 2005, and this leads to enhance the time performance of the construction project. Figure 4c,d
illustrated the impact of owner and contractor on the project workflow. The results indicated that the
project workflow increased by the increment of the owner and contractor adequacy. These results
can be discussed by the change in the legislation, which leads to increasing the efficiency of owner
and contractor’s selection process and this certainly affects the performance of a construction project.
Figure 5a shows this pattern of cost change with respect to the legislation periods. The results of the
collected data from construction projects that dealt with the change in project cost, revealed a notable
reduction in cost change for the construction projects as the legislations were progressively changed.
During the first examined period (2003–2006), the change in project cost calculated as 16.85%/ Whereas,
in the second period (2007–2008), the cost change was decreased by 7.23% to become 9.62%. The level
of cost change calculates in the third and fourth periods (2009–2011 and 2012–2014) were 8.61% and
8.53%, respectively.
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change was decreased by 49.01% to become 156.36%. The levels of schedule change calculated in the
third and fourth periods (2009–2011 and 2012–2014) were 113.1% and 66.67%, respectively. Figure 5b
shows this pattern of project schedule change with respect to the legislations periods.
The results that were obtained from the system dynamics model revealed that the enhancement
behavior of project cost and schedule performance in a similar pattern. By running the model, the
behavior of each factor is considered, and the main outcomes, as represented in cost and schedule
estimate, were very close to the findings of the data that was collected from construction projects.
The cost changes estimations for the first period through the fourth one were 17.7%, 10.2%, 8.75%, and
7.87%, respectively. The schedule changes estimation for the first period through the fourth one were
196%, 157.36%, 110.22%, and 70.45%, respectively. The closeness between the finding that was obtained
from construction project and those of the system dynamics model throughout the study period could
be reflected by the average difference, which is found to be 0.55% and 4.24%, as listed in Tables 5 and 6.
Figure 6a shows the defects behavior for each examined legislation. The initial defects and
undiscovered errors showed tangible reductions in each legislation period, except in the fourth one, in
which the value of these defects indicated an increase over that of the third legislative period, as shown
in Figure 6a,b. The change order behavior demonstrates a decrease in the second legislation. However,
the third and fourth legislations period showed an increment in its value (See Figure 6c). The rejected
work behavior exhibited a gradual decrease in value, which descended from the first legislation period
through the fourth (see Figure 6d). The final project cost presented a gradual noticeable increment in
the value from the first legislation through the fourth (see Figure 6e).
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Figure 6 (a) Initial defect value in all legislations, (b) Undiscovered errors accumulation value in all 
legislation, (c) Change orders value in all legislations, (d) rejected work value in all legislation, (e) 
final project cost value in all legislation, (f) Project changes value in all legislations, (g) Final project 
time duration value in all legislations. 
Figure 6a shows the defects behavior for each examined legislation. The initial defects and 
undiscovered errors showed tangible reductions in each legislation period, except in the fourth one, 
in which the value of these defects indicated an increase over that of the third legislative period, as 
shown in Figures 6a and b. The change order behavior demonstrates a decrease in the second 
legislation. However, the third and fourth legislations period showed an increment in its value (See 
Figure 6c). The rejected work behavior exhibited a gradual decrease in value, which descended from 
the first legislation period through the fourth (see Figure 6d). The final project cost presented a 
gradual noticeable increment in the value from the first legislation through the fourth (see Figure 6e). 
The value of project changes displayed a decreasing in their values from the first legislation 
through the fourth (see Figure 6f). Whereas, the final project time duration behavior disclosed a 
noticeable reduction in value from legislation 1 to legislation 4, as illustrated in Figure 6g. Overall, 
the results showed an improvement in construction project performance for the examined eleven 
years period. This progress in the project performance can reflect the changing that happened on the 
factors that control the management of construction projects. The proposed model evidenced an 
excellent strategy to evaluate the performance of construction project under changeable surrounding 
variables. It is worth mentioning the system dynamics that were used in this research to demonstrate 
the relation between legislation with respect to the surrounding environment factor, the internal 
project factors, and their impact on the construction project performance. Using this model enables 
the decision maker to take the proper decision by helping him to find the defects in each phase in the 
construction process and discover which factor has high impact on the project performance. 
4. Conclusions 
In this paper, the level of cost and time performance in local construction projects was evaluated 
under various changing factors in the surrounding environment in the Iraqi construction industry. A 
questionnaire was used and the dynamic system model was developed to illustrate the relation 
between the internal factors that affect project performance and changes in the surrounding events 
include legislative, economic, and security environment during the period that lasted from 2003 to 
2014. The data was collected from 30 construction projects that were awarded during the period from 
2003 until 2014. The questionnaire was used to estimate the values for the impact of internal factors 
concerning both the owner and the contractor, with special consideration to their variation through 
successive legislation periods. These estimates were utilized in a system dynamics model, in which 
the project development process is simulated. The actual cost change values were 16.85%, 9.62%, 
8.61%, and 8.53%, respectively. The developed model returned the project cost change values of 
17.7%, 10.2%, 8.75%, and 7.87% for the four successive legislative periods. In addition, the model 
returned the project time changes of 196%, 157.36%, 110.22%, and 70.45%. While the actual time 
Figure 6. (a) Initial defect value in all legislations, (b) Undiscovered errors accumulation value in all
legislation, (c) Change orders value in all legislations, (d) rejected work value in all legislation, (e) final
project cost value in all legislation, (f) Project changes value in all legislations, (g) Final project time
duration value in all legislations.
The value of project changes displayed a decreasing in their values from the first legislation
through the fourth (see Figure 6f). Whereas, the final project time duration behavior disclosed a
noticeable reduction in value from legislation 1 to legislation 4, as illustrated in Figure 6g. Overall, the
results showed an improvement in construction project performance for the examined eleven years
period. This progress in the project performance can reflect the changing that happened on the factors
that control the management of construction projects. The proposed model evidenced an excellent
strategy to evaluate the performance of construction project under changeable surrounding variables.
It is worth mentioning the system dynamics that were used in this research to demonstrate the relation
between legislation with respect to the surrounding environment factor, the internal project factors,
and their impact on the construction project performance. Using this model enables the decision maker
to take the proper decision by helping him to find the defects in each phase in the construction process
and discover which factor has high impact on the project performance.
4. Conclusions
In this paper, the level of cost and time performance in local construction projects was evaluated
under various changing factors in the surrounding environment in the Iraqi construction industry.
A questionnaire was used and the dynamic system model was developed to illustrate the relation
between the internal factors that affect project performance and changes in the surrounding events
include legislative, economic, and security environment during the period that lasted from 2003 to
2014. The data was collected from 30 construction projects that were awarded during the period
from 2003 until 2014. The questionnaire was used to estimate the values for the impact of internal
factors concerning both the owner and the contractor, with special consideration to their variation
through successive legislation periods. These estimates were utilized in a system dynamics model,
in which the project development process is simulated. The actual cost change values were 16.85%,
9.62%, 8.61%, and 8.53%, respectively. The developed model returned the project cost change values
of 17.7%, 10.2%, 8.75%, and 7.87% for the four successive legislative periods. In addition, the model
returned the project time changes of 196%, 157.36%, 110.22%, and 70.45%. While the actual time
changes were 205.37%, 156.36%, 113.1%, and 66.67% for the same successive periods. These estimates
showed a progressive reduction of 10.9% for the change in project cost and 135.37% for the change in
project schedule throughout the eleven years period. The developed model approved its potential for
estimating the change in the cost and time performance for all of the construction projects.
Author Contributions: Conceptualization, Z.A.; Formal analysis, W.J., Z.A. and Z.Y.; Investigation, Z.A.;
Methodology, Z.A.; Project administration, Z.Y.; Software, Z.A.; Supervision, H.N. and R.Z.; Writing – original
draft, Z.A. and Z.Y.; Writing – review & editing, W.J., N.A.-A. and Z.Y.
Symmetry 2019, 11, 677 17 of 18
Conflicts of Interest: The authors have no research conflict to disclose with regards to publish this research.
References
1. Vorakulpipat, C.; Rezgui, Y.; Hopfe, C.J. Value creating construction virtual teams: A case study in the
construction sector. Autom. Constr. 2010, 19, 142–147. [CrossRef]
2. Memon, A.H.; Abdul Rahman, I.; Abdul Azis, A.A. Preliminaries Study on Causative Factors Leading to
Construction Cost Overrun. Int. J. Sustain. Constr. Eng. Technol. 2011, 2, 57–71.
3. Love, P.; Mandal, P.; Smith, J. Modelling the dynamics of design error induced rework in construction.
Constr. Manag. Econ. 2000, 18, 567–574. [CrossRef]
4. Sun, M.; Meng, X. Taxonomy for change causes and effects in construction projects. Int. J. Manag. 2009, 27,
560–572. [CrossRef]
5. Erdogan, B.; Anumba, C.; Bouchlaghem, D.; Nielsen, Y. Change Management in Construction: The Current
Context. In Proceedings of the 21st Annual ARCOM Conference, London, UK, 7–9 September 2005;
pp. l085–l095.
6. Hsieh, T.; Lu, S.; Wu, C. Satistical analysis of causes for change orders in metropolitan works. Int. J.
Proj. Manag. 2004, 22, 679–686. [CrossRef]
7. Wu, C.; Hsieh, T.; Cheng, W. Statistical analysis of causes for design change in highway construction on
Taiwan. Int. J. Manag. 2005, 23, 554–563. [CrossRef]
8. Ahmed, H.; Yusuff, R. Factors Affecting Quality During The Construction Phase in Iraqi Government
Companies. Int. J. Appl. Eng. Res. 2016, 11, 7974–7981.
9. Naji, H.; Ibrahim, A.; Hassan, Z. evaluation of legislation adequacy in managing time and quality performance
in construction projects—A bayesian decision tree approach. Civ. Eng. J. 2018, 4, 993.
10. Zhao, Z.Y.; Lv, Q.L.; Zuo, J.; Zillante, G. Prediction system for change management in construction project.
J. Constr. Eng. Manag. 2009, 136, 659–669. [CrossRef]
11. Iyagba, R.O.; Ijaola, I.A. A comparative study of causes of change orders in public construction project in
Nigeria and Oman. J. Emerg. Trends Econ. Manag. Sci. 2012, 3, 495–501.
12. Elawi, G.; Algahtany, M.; Sullivan, K. Major Factors Causing Construction Delays in Mecca. J. Adv. Perform.
Inf. Value 2015, 31, 7.
13. Al-Ageeli, H.; Alzobaee, A.S. The Most Influential Factor on the Stumble and Failure of the governmental
Projects. J. Eng. 2016, 22, 93–110.
14. Naji, H.; Zehawi, R.; Hasan, Z. Managing Quality performance by Legislation in Iraqi Construction Projects:
A system Dynamics Approach. J. Eng. Appl. Sci. 2018, 13, 8511–8519.
15. Rodrigues, A.; Williams, T. System dynamics in project management: Assessing the impacts of client
behaviour on project performance. J. Oper. Soc. 1998, 49, 2. [CrossRef]
16. Park, M.; Peña-Mora, F. Dynamic change management for construction: Introducing the change cycle into
model-based project management. Syst. Dyn. Rev. 2003, 19, 213–242. [CrossRef]
17. Lee, S.H.; Peña-Mora, F.; Park, M. Dynamic planning and control methodology for strategic and operational
construction project management. Autom. Constr. 2006, 15, 84–97. [CrossRef]
18. Elbeltagi, E.; Hegazy, T.; Eldosouky, A. Dynamic layout of construction temporary facilities considering
safety. J. Constr. Eng. Manag. 2004, 130, 534–541. [CrossRef]
19. Lyneis, J.; Cooper, K.; Els, S. Strategic management of complex projects: A case study using system dynamics.
Syst. Dyn. Rev. 2001, 17, 237–260. [CrossRef]
20. Lyneis, J.; Ford, D. System dynamics applied to project management: A survey, assessment, and directions
for future research. Syst. Dyn. Rev. 2007, 23, 157–189. [CrossRef]
21. Shen, L.Y.; Wu, Y.Z.; Chan, E.H.W.; Hao, J.L. Application of system dynamics for assessment of sustainable
performance of construction projects. J. Zhejiang Univ. Sci. A 2005, 6, 339–349. [CrossRef]
22. Love, P.E.D.; Holt, G.D.; Shen, L.Y.; Li, H.; Irani, Z. Using systems dynamics to better understand change and
rework in construction project management systems. Int. J. Proj. Manag. 2002, 20, 425–436. [CrossRef]
23. Ding, Z.; Zhu, M.; Tam, V.W.Y.; Yi, G.; Tran, C.N.N. A system dynamics-based environmental benefit
assessment model of construction waste reduction management at the design and construction stages.
J. Clean. Prod. 2018, 176, 676–692. [CrossRef]
Symmetry 2019, 11, 677 18 of 18
24. Ivancevich, J.M.; McMahon, J.T. The effects of goal setting, external feedback, and self-generated feedback on
outcome variables: A field experiment. Acad. Manag. J. 1982, 25, 359–372.
25. Ogunlana, S.O.; Li, H.; Sukhera, F.A. System Dynamics Approach to Exploring Performance Enhancement in
a Construction Organization. J. Constr. Eng. Manag. 2003, 129, 528–536. [CrossRef]
26. Nasirzadeh, F.; Nojedehi, P. Dynamic modeling of labor productivity in construction projects. Int. J.
Proj. Manag. 2013, 31, 903–911. [CrossRef]
27. Ford, D.; Sterman, J. Dynamic modeling of product development processes. Syst. Dyn. Rev. 1998, 14, 31–68.
[CrossRef]
28. Lee, S.; Peña-Mora, F.; Park, M. Quality and Change Management Model for Large Scale Concurrent Design
and Construction Projects. J. Constr. Eng. Manag. 2005, 131, 890–902. [CrossRef]
29. Lee, S.H.; Peña-Mora, F. Understanding and managing iterative error and change cycles in construction.
Syst. Dyn. Rev. 2007, 23, 35–60. [CrossRef]
30. Motawa, I.A.; Anumba, C.J.; Lee, S.; Peña-Mora, F. An integrated system for change management in
construction. Autom. Constr. 2007, 16, 368–377. [CrossRef]
31. Han, S.; Love, P.; Peña-Mora, F. A system dynamics model for assessing the impacts of design errors in
construction projects. Math. Comput. Model. 2013, 57, 2044–2053. [CrossRef]
32. Yuan, H.P.; Shen, L.Y.; Hao, J.J.L.; Lu, W.S. A model for cost–benefit analysis of construction and demolition
waste management throughout the waste chain. Resour. Conserv. Recycl. 2011, 55, 604–612. [CrossRef]
33. Golroudbary, S.R.; Zahraee, S.M. System dynamics model for optimizing the recycling and collection of
waste material in a closed-loop supply chain. Simul. Model. Pract. Theory 2015, 53, 88–102. [CrossRef]
34. Chen, C. A Proactive Approach for Change Management and Control on Construction Projects; University of
California: Berkeley, CA, USA, 2015.
35. Thomas, S.J. Using Web and Paper Questionnaires for Data-Based Decision Making: From Design to Interpretation
of the Results; Corwin Press: Thousand Oaks, CA, USA, 2004; ISBN 1506318487.
36. Botter, C.H. Project management: A systems approach to planning, scheduling and controlling. Eur. J.
Oper. Res. 1982, 10, 211. [CrossRef]
37. Panova, Y.; Hilletofth, P. Managing supply chain risks and delays in construction project. Ind. Manag.
Data Syst. 2018, 118, 1413–1431. [CrossRef]
38. Nasirzadeh, F.; Carmichael, D.G.; Jarban, M.J.; Rostamnezhad, M. Hybrid fuzzy-system dynamics approach
for quantification of the impacts of construction claims. Eng. Constr. Arch. Manag. 2019, 1–16. [CrossRef]
39. Hussain, S.; Fangwei, Z.; Siddiqi, A.; Ali, Z.; Shabbir, M. Structural equation model for evaluating factors
affecting quality of social infrastructure projects. Sustainability 2018, 10, 1415. [CrossRef]
40. Xu, X.; Wang, J.; Li, C.Z.; Huang, W.; Xia, N. Schedule risk analysis of infrastructure projects: A hybrid
dynamic approach. Autom. Constr. 2018, 95, 20–34. [CrossRef]
© 2019 by the authors. Licensee MDPI, Basel, Switzerland. This article is an open access
article distributed under the terms and conditions of the Creative Commons Attribution
(CC BY) license (http://creativecommons.org/licenses/by/4.0/).
